
EAST LAMPETER  
SEWER AUTHORITY 

2250 Old Philadelphia Pike 

Lancaster, PA 17602 

(717) 393-1567 

FAX (717) 393-4609 

 

Minutes of Regular Meeting 

August 10th 2016 
 

The East Lampeter Sewer Authority met on Wednesday, August 10th, 2016 at 4:00PM at the Township 

Building 2250 Old Philadelphia Pike, Lancaster, PA. 17602 

 

The meeting was called to order with the Pledge of Allegiance by Chairman, Mr. Rick Robinson 

 

Members Present: Mr. Rick Robinson, Mr. Fred Clark,  Mr. Wayne Beaner, Mr. Todd Stumpf, and 

Mr. Vinod Patel 

Members Absent:  None 

 

Present were: Mr. Matt Cichy, HRG, Mr. William Chillas; Esquire, Mr. Charlie Thomas, Public 

Works Department, Mr. Ralph Hutchison, Twp Manager 

 

Guest were:    None  
 

The minutes of the regular Wednesday July 13th, 2016  meeting were approved.  

 

The treasurer’s report was: $805.65 

Mr. Cichy explained that there was some confusion and that the transfer that was approved in prior month 

should be completed within the next couple of days.  

 

The following administrative bills were presented for payment:    
William Chillas Adminstrative  Bill dated 08/01/2016                     $      166.50 

HRG  Administrative Inv. #113415                                                   $      675.00 

                                    Inv. #113417                                                  $    1,274.50 

                                                                                      

The following City of Lancaster Bills were presented for payment: None 

 

The following requisitions were presented for payment:                 
03-474 William Chillas                                                             $        220.00 

03-475 HRG                                                                              $        680.40 

Motion 1st by Mr. Clark  to pay the bills & requisitions. 2nd by Mr. Stumpf. Motion carried. 

 

 

 

 

 



 

 

 

 

 

Old Business 
 

A. Upgrade of Tennyson Sewer Line  

Mr. Cichy informed that most of the work is completed.  Motion 1st by Mr. Clark to accept and 

execute change order #2 Contract 15-01 which decrease the contract cost by $4,875.41 for the 

cost incurred as a result of the additional work required by the defective installation of the 30 inch 

liner.  This change order also increase the contract time for substantial completion by 65 days (to 

August 6, 2016). 2nd by Mr. Stumpf.  Motion carried. 

 

B. Rt 30 Project 

Mr. Cichy gave update that everything is completed and just the paperwork needs to be done. Mr. 

Cichy will look into the additional cost due to the delay of the project by contractor before the 

board will decide how much liquidated damages will be accessed.  

  

New Business:      

A. New Fees 

The board had a lengthy discussion of the reservation fee.  Mr. Chillas will prepare a draft so 

that the board can continue its discussion.  

 

B. Exposed Sewer Encasement 

Mr. Cichy discussed that a sewer line is exposed near a stream. There is 3 crossings but one 

of the crossing, the concrete is creating a dam like effect in the stream.  Mr. Thomas informed 

that the permit should be received soon so that the work can be completed.  

 

C. City Projects 

Mr. Cichy discussed the city projects.   

Motion by Mr. Clark to approve Escrow Agreement for the WWTP Final Clarifier Upgrade 

Amendment No. 1 which covers the Construction Cost plus Contingency and the 

Construction Management Cost. Authority’s share of the cost is $964,478.00.  2nd by Mr. 

Stumpf. Motion carried. 

Motion by Mr. Clark to approve Escrow Agreement for the WWTP Grit Removal and 

Screenings Facilities Amendment No. 4 which provides a funding mechanism for 

replacement of the WWTP South Screen House and Control Building Expansion Roofs.  The 

funding for the replacement of these roofs will be provided by excess contingency funds 

available in the escrow established with Escrow Agreement No. 1 which covers the 

Construction Cost plus Contingency and the Construction Management Cost. The Authority’s 

share of this cost is $25,128.00. 2nd by Mr. Stumpf. Motion carried.  

 

Other Business:  None.  

 

Public Comments:  None 

Adjournment at 5:30  P.M. Motion 1st by Mr. Stumpf. 2nd by Mr. Clark. Motion carried. 

The next regular scheduled meeting is on September 14th,  2016 at 4:00 P.M. at the Township building 

2250 Old Philadelphia Pike. 

Respectfully submitted- Vinod P. Patel-Secretary   


